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SURA Accounts Receivable

To be filled out by Grants and Projects Administrator for services or work conducted under a current grant contract

REIMBURSEMENT ORGANIZATION INFORMATION:

Name: SURA

Address:

Grant Project Information

Award Number:; 3SURADOWN1

Work Performed: Downtown Phase | Engineering

Request Number: 01

Reimbursement Total: $2,297.59

ACCOUNTING INFORMATION: (FinanceDepartmentOnly)

Debit: Amount:
Credit: Amount:
Debit: Amount:
Credit: Amount:
Debit: Amount:
Credit: Amount:

Authorized By: /é / // /
Grants and Projects Administrator: % /W/// /}(

Finance Director: L Mr/‘W ,( 4~ r)fé)

ATTACH ALL SUPPORTING DOCUMENTATION, INCLUDING COPIES OF INVOICES, AND PLACE IN FINANCE
DIRECTOR'S BASKET FOR APPROVAL AND CODING. IF NECESSARY, FINANCE WILL CONTACT YOU FOR ANY
ADDITIONAL INFORMATION.

REIMBURSEMENTS ARE PROCESSED THE FIRST AND LAST WEEK OF EACH MONTH.
PACKET MUST BE COMPLETE AND APPROVED BY DEPARTMENT HEAD PRIOR TO SUBMISSION




Organization

Downtown Revitalization - Phase | (Cedar Street)
Engineering Expenditures - FY 2018

Consultant - Engineering
Invoice Description

Expense

Century West

238291 PROF SVCS-ST REVERSION PH 1

$ 2,297.59

Total| $ 2,297.59




‘ SURA Accounts Payable
To be filled out and submitted if you are requesting payment for supplies or services rendered.

Payee: Century West Engineering

Project Name: Downtown Reversion Phase 1 - Construction

Grant Award Number:
Total Amount Invoiced: $36,989.34
See Below
General Ledger Code:
AUTHORIZATION

1. Project Lead: Date:

Date: W//Z, Vi (?/

Date: g/ 2 / ¥ad
8/ 1%

2. Department Head:

3. Finance Director:

4. Grants Administrator: Date:

Submission of this form is required if invoices are associated with any grant or financial assistance funded
project. Grant AP Request Forms shall be submitled to the Grant and Projects Administrator.

01-8090-700-40715-801 = $2,297.59 _v m\lb m%

01-8090-700-40715-802 = $5,304.83 -
o TR A “

01-8090-700-40715-804 = $29,386.92 h = ,
s 69 70%
All = 3SURADWN]1 '



, CITY OF SANDPOINT, SANDPOINT, ID 83864 (208)255-2828
3485 CENTURY WEST ENGINEERING CORP Check No: 00020737 Date: 08 /09/2018

Invoice Date Invoice No. PO No. Description — Amount
06/29/18 [238291 PROF SVCS-ST REVERSION H 36,989.34
06/29/18 |238313 PROF SVCS-FARMINS LANDIN 14,795.00
08/02/18 |238314 PROF SVCS-ST REVERSION H 25,457.98

THE FACE OF THIS DOCUMENT HAS A COLORED BAGKGROUND » PADLOCK ICON DISAPPEARS WITH H

CITY OF SANDPOINT

EAT v FLUORESCENT FIBERS AND OTHER SECURITY FEATURES

WELLS FARGO BANK — No. 020737
B 320 NORTH 4™ STREET 22379

i \ 1241

SANDPOINT, ID 83864
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1123 LAKE STREET - SANDPOINT, IDAHO 83864 DATE 08 / 09 / 2018

T 545 s
PAY SEVENTY-SEVEN THOUSAND TWO HUNDRED FORTY-TWO DOLLARS & 32 CENTZ ' ’

NOT VALID AFTER 180 DAYS

< .
TO THE CENTURY WEST ENGINEERING CORP Sauahy el
ORDER 3331 SW MACADAM AVE, STE 287 Saroh s Tennidd
OF PORTLAND, OR 97239 Yy o) 4 )
Maree Peck. Clerk I
B e——— - - B are eC €r _'/‘




SURA Accounts Payable
To be filled out and submitted if you are requesting payment for supplies or services rendered.

Payee: Century West Engineering

Project Name: Downtown Reversion Phase 1 - Construction

Grant Award Number:

Total Amount Invoiced: $36,989.34
See Below
General Ledger Code:
AUTHORIZATION

1. Project Lead: Date:

Date: W/le//?/

Date: / 2. ) ) 8
Date: Q// //5

2. Department Head:

3. Finance Director:

4. Grants Administrator:

Submission of this form is required if invoices are associated with any grant or financial assistance funded
project. Grant AP Request Forms shall be submitled to the Grant and Projects Administrator.

01-8090-700-40715-801 = $2,297.59 jﬂ[ MD m%
o~

01-8090-700-40715-802 = $5,304.83
e T
01-8090-700-40715-804 = $29,386.92 @ ts

All = 3SURADWN1



Century West Engineering Corp
5331 SW Macadam Avenue, Suite 287
Partland, OR 97239

503-419-2130

Sandpoint, City of Invoice number 238291

Amanda Wilson Date 06/29/2018

1123 Lake Street

Sandpoint, ID 83864 Project ST. REVERSION - PH1 CONST. ES

51004.001.11

ConGrpu=ad

For Professional Services Rendered Through 06/29/18

Invoice Summary

Total Current
Description Billed
3101 PRE-CONSTRUCTION CONFERENCE 806.54
3102 SHOP DRAWINGS, SAMPLES, AND OTHER SUBMITTALS 8,223.31
3103 OBSERVATION OF CONSTRUCTION BY THE ENGINEER OF RECORD 2,024.95 171342
3104 OBSERVATION OF CONSTRUCTION BY QUALIFIED CONSTRUCTION OBSERVER 33,440.36 .673.50
3105 SUBSTANTIAL COMPLETION 0.00 0.00
3106 FINAL NOTICE OF ACCEPTABILITY OF THE WORK 0.00
3107 ADDITIONAL SERVICES AUTHORIZED BY CITY N s LEF7 I 2297.59 2,297.59
) Total ~ 4679275 36,989 34
3102 Shop Drawings, Samples, and Other Submiltals
Labor
Billed
Hours Amount
Brehmeyer, Jesse
123 EIT - Engineer in Training 050 45 48
Fuller, Dennis
101 Principal 10 00 2,423.10
Labor sublotal 10.50 2,468.58
Consultant '
Billed
Units Rate Amount
99 Sub Contractor
Greenworks, PC Inc 1,515.00
1,321.25
Subtotal 2,836.25
Subtotal ) 2,836.25
Consultant subtotal —Lﬁa
Phase subtotal 5,304 83

Sandpoinl. City of Invoice number 238291 Invoice dale 06/29/2018

Dasen 1 =03



EN G I N EE R I
Sandpaint, City of

nvoice number 238291

Project ST. REVERSION - PH1 CONST. ES 51004.001.11 Date 06/29/2018
3103 Observation of Construction by the Engineer of Record
Labor
Bilied
Hours Amount
Luttmann, Ryan J
102 Senior Project Manager 1100 1,713.42
3104 Observation of Construction by Qualified Construction Observer
Labor
Billed
Hours Amount
Brehmeyer, Jesse
123 EIT - Engineer in Training 0.50 45.48
Chernak, Dawn L
120 Receptionist 400 23100
Hare, Sheri A
118 Project Coordinalor/Clerical |l 3.50 343.26
Koenig, Chris
-- Billable Labor 59 00 5.310.00
147 Engineering Tech/Inspector 228 50 20,565.00
Subtotal 287 50 25,875.00
Labor subtotal 295 50 26,494.74
Expenses
Billed
Units Rate Amount
Vehicle Miles 400.00 0.545 218.00
400.00 0.545 218.00
426.00 0.545 23217
400.00 0 545 218.00
122.00 0.545 66.49
400.00 0545 218.00
Subtotal 2,148.00 1,170.66
8.5x11 Photocopies 27.00 0.15 4.05
27.00 0.15 4.05
Subtotal 54.00 8.10
Expenses subtotal 1,178 76
Phase subtotal 27,673.50
3107 Additional Services Authorized by City
Labor
Billed
Hours Amount
Luttmann, Ryan J
102 Senior Project Manager 1475 2,297.59

Sandpoint, City of

Invoice number 238291

Invoice date 06/29/2018

Dane 2 nf 7



S

ENGINEERING

Sandpoint, City of Invoice number 238291
Project ST. REVERSION - PH1 CONST. ES 51004.001.11 Date 06/29/2018
Invoice total 36,989.34

i gt aﬂ(lww

Luttmann, Ryan J “ e
Senior Project Manager ’f ‘(:‘,
e ®
w091
e ©
Remit Payment To: Payments Are Due Within 30 Days From Invaice Date — e
5331 SW Macadam Ave. Suite 287 All Late Payments Are Subject To A 1.5% Service rgu"-\

Portland, OR 97239
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Sandpoint, City of Invoice number 238291 Invoice date 06/29/2018



CENTURY
S s

.G i N EE R I NG
July 13, 2018

City of Sandpoint
1123 Lake Street
Sandpoint, 1D 83864

Attention: Amanda Wilson, Public Works Diractor
Regarding; Invoice No. 238291

Dear Amanda:

Attached is invoice 236906 for the Phase 1 Street Reversion Construction Engineering Services through
June 29, 2018 in the amount of $36,989.34. The Century West Engineering services includes time
associated with performing the following services:

» Reviews and correspondence associated with project submittals for street furniture, struclural soils,
drainage piping, hike racks, and pavers. Our landscape architectural subconsultant review fees are
included in this invoice.

* Periodic construction visits by the designated engineer of record at various stages of construction.

« Full-time construction observation by the Engineering Technician/Inspector during the approved
contractor work schedule. Work included field checks of materials, attend project related meetings,
providing daily field reports, reviewing pay estimates and informing the City of any mitigating actions
to be required for any defective work observed. The invoice includes some additional time for office
administrative support and document management. The contractor was authorized by the City to
work 5 days per week between 6am and 6pm.

e Additional Services autharized by the City were performed by the engineer of record, associated with
conduit depths at the fiber optic vault in front of the Frontier Building on Cedar Street between
Second and Third Avenues, attend on-site meeting to discuss utility and seat wall conflicts, review
options to resolve fiber/sform sewer conflicts, review sidewalk slopes and tie-ins to buildings, issue
responses to RFI #Y%

The contracted amount for these services is not to exceed $97.000 without prior authorization from the City
and the additional services were estimated to not exceed $30,000 for a total not to exceed amount of
$127,000. The total amount billed to date is $46,792.75 and is summarized below:

Task Current Invoice | Total Billed to
o ) | Billing Date
Pre-Construction Conference 0.00 806.54

| Shop Drawings, Samples and other Submittals ~5304.83 ~ 8,223.31
_Observation of Construction by the Engineer of Record 5 1,71342 2,024.95
Observation of Construction by Qualified Construction 27,673.50 33,440.36
Observer _ _
Substantial Completion 0.00 0.00

Final Notice of Acceptability of the Work - 000 000

| Additional Services B 2,297 .59 229759

!_ Total . $36,989.34 | $46,792.75

VEZOT T Mantgamery Dnve 39 835 38110 office

Spekdre Yailey WA 99208 504 624 0355 fax
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Please call with any questions or concerns regarding this report.

Sincerely,
CENTURY WEST ENGINEERING CORPORATION

g el

Ryan J. Luttmann, P.E.
Senior Project Manager





